
SESKO PROPERTY NUISANCE ABATEMENT 
SALVAGE SUMMARY 

Parametrix, Inc. !Job No. Date 
235-1896-054 3/4/2002 

Project Title Sesko Nuisance Abatement 
Owner City of Bremerton 

Net Amount Comment 
Date Description Tons Received 

ARSENAL WAY SCRAP I 
12/18/2001 Scrap Metal 13.49 $607.05 $45.00 per Ton 
12/18/2001 Scrap Metal 10.52 $494.44 $47.00 per Ton 
12/18/2001 Scrap Metal 14.69 $661.05 $45.00 per Ton 
12/18/200 I Scrap Metal 10.05 $452.25 $45.00 per Ton 
12/19/2001 Scrap Metal 14.28 $642.60 $45.00 per Ton 
12/19/2001 Scrap Metal 22.27 $1,002.15 $45.00 per Ton 
12/19/2001 Scrap Metal 16.01 $720.45 $45.00 per Ton 
12/20/2001 Scrap Metal 15.99 $719.55 $45.00 per Ton (Cost partially obscured) 
12/20/2001 Scrap Metal 12.20 $549.00 $45.00 per Ton 
12/20/2001 Scrap Metal 12.39 $557.55 $45.00 per Ton 
12/21/2001 Scrap Metal 10.32 $464.40 $45.00 per Ton 
12/26/2001 Scrap Metal 19.72 $887.40 $45.00 per Ton 
12/27/2001 Scrap Metal 15.58 $701. 10 $45.00 per Ton 
12/28/2001 Scrap Metal 12.87 $579.10 $45.00 per Ton 
12/28/2001 Scrap Metal 15.37 $691.65 $45.00 per Ton 

1/7/2002 Scrap Metal 11.85 $533.25 $45.00 per Ton 
1/8/2002 Scrap Metal 6.02 $120.36 $20.00 per Ton 

1/11/2002 Auto Bodies 10.33 $258.25 $25.00 per Ton 
1/11/2002 Auto Bodies 9.62 $240.50 $25.00 per Ton 
1/14/2002 Not Specified $339.00 Not Specified 
1/14/2002 Not Specified $218.50 Not Specified 
1/16/2002 Scrap Metal 13.60 $612.00 $45.00 per Ton 
1/18/2002 Tin 9.95 $398.00 $40.00 per Ton 
1/18/2002 Scrap Metal 9.26 $416.65 $45.00 per Ton 
1/18/2002 Auto Bodies 18.98 $854.10 $45.00 per Ton 
1/18/2002 Auto Bodies 8.84 $353.60 $40.00 per Ton 

TOTAL SCRAP VALUE $14,073.95 

ARSENAL WAY SALVAGED EQUIPMENT 
D8 Dozer $2,500.00 BRC estimate by Paul Roning 2/11/02 
7 ft Army Traler $500.00 BRC estimate by Paul Roning 2/11/filfl, 
Small Clamshell Bucket $250.00 BRC estimate by Paul Roning 2/11/040?., 
Backhoe Mounted Concrete Breaker $500.00 BRC estimate by Paul Roning 2/11/9:5 oZ· 
20 ft Lowboy Trailer $750.00 BRC estimate by Paul Roning 2/11/06 ov 
l CY Concrete Bucket $250.00 BRC estimate by Paul Roning 2/1 l/O'lo'1;,, 

TOTAL SALVAGED EQUIPMENT $4,750.00 
TOTAL SCRAP AND SALVAGE $18,823.95 

PENNSYLVANIA AVE 
No Scrap Metal Salvaged 
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SESKO PROPERTY NUISANCE ABATEMENT 

PAYMENT SUMMARY 

Parametrix, Inc. !Job No. Date 

235-1896-054 3/6/2002 
Project Title Sesko Nuisance Abatement 

Owner City of Bremerton 

Bid Bid Adus1ment Revised Paid Retain age Due 

Item Description Amount Cost Thru January Thru January March 

ARSENAL WAY 
1 Mob/Demob 10,200.00 0.00 10,200.00 9,180.00 1,020.00 0.00 
2 Erosion control . 360.00 0.00 360.00 324.00 36.00 0.00 
3 Permits and Fees 0.00 0.00 0.00 0.00 0.00 0.00 
4 Traffic Control 0.00 0.00 0.00 0.00 0.00 0.00 
5 Street Cleaning 300.00 -300.00 0.00 0.00 0.00 0.00 
6 Insurance 2,400.00 0.00 2,400.00 2,160.00 240.00 0.00 
7 Hydroseeding 3,720.00 0.00 3,720.00 0.00 0.00 0.00 
8 Garbage Disposal 61,220.25 0.00 61,220.25 55,098.23 6,122.02 0.00 
9 Demolition Material Disposal 57,593.25 0.00 57,593.25 29,103.12 3,642.13 0.00 
10 Steel and Scrap Disposal 0.00 0.00 0.00 0.00 0.00 0.00 
11 Concrete Disposal 2,976.00 0.00 2,976.00 1,530.00 170.00 0.00 
12 Salvage Credit -45,000.00 24,176.05 -20,823.95 -18,823.95 0.00 0.00 
13 Hazardous Material Testing 1,000.00 -1,000.00 0.00 0.00 0.00 0.00 

SUBTOTAL ARSENAL WAY 94,769.50 22,876.05 l 17,645.55 78,571.40 11,230.15 0.00 
Sales Tax (8.2%) 7,771.10 1,875.84 9,646.94 6,442.85 920.87 0.00 
TOTAL ARSENAL WAY 102,540.60 24,751.89 127,292.49 85,014.25 12,151.02 0.00 

PENNSYLVANIA AVE 
I Mob/Demob 5,200.00 0.00 5,200.00 4,680.00 520.00 0.00 
2 Erosion Control 360.00 0.00 360.00 324.00 36.00 0.00 
3 Street Sweepinf'; 300.00 -300.00 0.00 0.00 0.00 0.00 
4 Insurance 2,400.00 0.00 2,400.00 2,160.00 240.00 0.00 
5 Garbage Disposal 29,256.50 -13,000.00 16,256.50 13,165.42 1,462.83 0.00 
6 Demolition Material Disposal 32,022.90 -13,250.00 18,772.90 14,702.84 1,855.87 0.00 
7 Steel and Scrap Disposal 0.00 0.00 0.00 0.00 0.00 0.00 
8 Concrete Disposal 1,495.20 -1,495.20 0.00 0.00 0.00 0.00 
9 Salvage Credit -20,000.00 20,000.00 0.00 0.00 0.00 0.00 

Hazardous Material Testing 750.00 -750.00 0.00 0.00 0.00 0.00 
SUBTOTAL PENNSYLVANIA A VE 51,784.60 -8,795.20 42,989.40 35,032.26 4,114.70 0.00 
Sales Tax (8.2%) 4,246.34 -721.21 3,525.13 2,872.65 337.41 0.00 
TOTAL PENNSYLVANIA AVE 56,030.94 -9,5 !6.41 46,514.53 37,904.91 4,452.11 0.00 

PROJECT TOTAL 158,571.54 15,235.48 173,807.02 122,919.16 16,603.13 0,00 

ContractCostSumma,y.xls Parametrix, Inc. 

Retainage Due at 

Thru March Completion 

1,020.00 0.00 
36.00 0.00 

0.00 0.00 
0.00 0.00 
0.00 0.00 

240.00 0.00 
0.00 3,720.00 

6,122.02 0.00 
3,642.13 24,848.00 

0.00 0.00 
170.00 1,276.00 

0.00 -2,000.00 
0.00 0.00 

l l,230.15 27,844.00 
920.87 2,283.21 

12,151.02 30,127.21 

520.00 0.00 
36.00 0.00 

0.00 0.00 
240.00 0.00 

1,462.83 l,628.25 
1,855.87 2,214.19 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

4,114.70 3,842.44 
337.41 315.08 

4,452.11 4,157.52 

16,603.13 34,284.73 

TOTAL DUE 

including 

Retainage 

$1,020.00 
$36.00 

$0.00 
$0.00 
$0.00 

$240.00 
$3,720.00 
$6,122.02 

$28,490.13 
$0.00 

$1,446.00 
($2,000.00) 

$0.00 
$39,074.15 

$3,204.08 
$42,278.23 

$520.00 
$36.00 

$0.00 
$240.00 

$3,091.08 
$4,070.06 

$0.00 
$0.00 
$0.00 
$0.00 

$7,957.14 
$652.49 

$8,609.63 

$50,887.86 

Comment 

One boat removal 
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